COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2018

ESTI MATE SUMVARY 13:31: 11
CONTI D: C17866 ESTI MATE NO 0037 PROG SPEC YR: 2005
PCN: 17866- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 651.0 DAYS TI ME ALLOW 782 WORK DAYS
120TH AVE CONNECTI ON- PHASE | | PERCENT TIME:  83.25 ORI G TI ME ALLON 625 WORK DAYS
PRQJECT NO. STA1281- 012
120TH AVE CONNECTI ON- PHASE | |
NAME OF ROAD:
PRQJECT COUNTI ES: BROOVFI ELD, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 03/31/2018 DATE TI ME STARTED 04/27/2015
6663 COLORADO BLVD. DATE LET 09/ 18/ 2014 DATE WORK BEGAN 04/ 27/2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/17/2014 DATE ACCEPTED
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 04/ 27/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 25, 368, 553. 83 PARTI Cl PATI NG $ 21,007,833.17 $ 537, 210. 27
AWARD PRQJECT AMT:  $ 21,384, 504.95 NON- PARTI Cl PATI NG 222, 445.20 15, 706. 50
PERCENT COMPLETE: 83. 69% TOTAL EARNI NGS 21, 230, 278. 37 552, 916. 77
FUNDS AVAI LABLE: $ 4,138, 275.46 STOCKPI LED MATERI ALS 172, 235. 50 20, 553. 34
GROSS EARNI NGS 21, 402, 513. 87 573, 470. 11
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 320, 767. 57 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 21, 081, 746. 30 573, 470. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 21, 081, 746. 30 573, 470. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 573, 470. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0021

0025

0030

0032

0035

0040

201- 00001

900- 00010

201- 00005

202- 00010

202- 00019

900- 00007

202- 00021

202- 00035

900- 00012

202- 00090

202- 00190

C17866

STA1281-012

17866- BI D

| TEM
DESCRI PTI ON

ROADWAY

*Cl earing and G ubbing

Added Item (Hour)/ Brush Cutting/Wed Control

of Debris

*Renoval

of Tree

*Reroval

Renoval of Inlet

Added Item (Each)/ Denp Precast Manhole 73

of Manhol e

Renoval

Renoval

of Pipe

Added Item (Foot)/ Renpval

of Delineator

*Reroval

*Renpoval of Concrete Median Cover Material

of Concrete Box Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0037

7.200
ACRE
1, 065. 00000

160. 000
HOUR
100. 00000

1. 000

16, 000. 00000

177.000
EACH
265. 00000
10. 000
EACH
900. 00000
1. 000
EACH
2, 645. 43000
8. 000
EACH
640. 00000
12, 524. 000
LF
13. 00000
98. 000
LF
66. 53000
13. 000
EACH
5. 25000
2,190. 000
sy

4. 25000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.200
0. 000
7.200

94. 000
0. 000
94. 000

1. 000
0. 000
1. 000

177. 000
0. 000
177.000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

12, 524. 000
0. 000
12, 524. 000

98. 000
0. 000
98. 000

13. 000
0. 000
13. 000

2,190. 000
0. 000
2,190. 000
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ESTI MATE RUN 05/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:31: 11

AMOUNT

7,668

9, 400

16, 000

46, 905

9, 000

2, 645

5,120

162, 812

6,519

68

9, 307

00

00

00

00

00

43

00

00

94

25

50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0045 202- 00200 *Renpoval of Sidewal k 700. 000 599. 000
SY 0. 000 0. 00
5. 30000 599. 000 3,174.70
0050 202-00202 *Rermoval of Cutter 142. 000 142. 000
LF 0. 000 0. 00
10. 50000 142. 000 1, 491. 00
0055 202- 00203 *Renoval of Curb and Gutter 9, 000. 000 8, 736. 000
LF 0. 000 0. 00
4. 75000 8, 736. 000 41, 496. 00
0060 202-00206 *Renpval of Concrete Curb Ranp 150. 000 55. 000
SY 0. 000 0. 00
8. 50000 55. 000 467. 50
0065 202-00210 *Renopval of Concrete Pavement 3, 732. 000 3, 732. 000
SY 0. 000 0. 00
16. 00000 3, 732. 000 59, 712. 00
0070 202-00220 *Renmoval of Asphalt Mat 35, 431. 000 34,792. 000
SY 0. 000 0. 00
3. 70000 34, 792. 000 128, 730. 40
0075 202-00240 *Renoval of Asphalt Mt (Pl aning) 9, 038. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0080 202-00250 *Renpval of Pavenent Marking 5, 338. 000 5, 338. 000
SF 0. 000 0. 00
2.40000 5, 338. 000 12,811. 20
0085 202-00710 *Renoval of Power Pole 4.000 4.000
EACH 0. 000 0. 00
265. 00000 4.000 1, 060. 00
0090 202-00810 *Rermoval of Ground Sign 20. 000 20. 000
EACH 0. 000 0. 00
80. 00000 20. 000 1, 600. 00
0095 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00

80. 00000 5. 000 400. 00



CONTI D

CAT NO0200

0096

0100

0105

0110

0115

0116

0119

0120

0121

0125

0126

900- 00007

202- 01000

202-01130

202- 04001

202- 04005

900- 00010

900- 00004

203- 00010

203- 00010

203- 00060

203- 00062

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

ROADWAY

Added Item (Each)/ Rempbval O Peerless Tire

of Fence

*Renoval

of Cuardrai

*Renova

Type 3

Plug Cul vert

Cl ean Val ve Box

Added Item (Hour)/ Vacuum Truck

Added Item (Cubic Yard)/ 2 Inch Crushed Rock

*Uncl assi fi ed Excavation (Conplete In Place)

Unc

Excav (CIP) (BNSF Ball ast/ Subbal |l ast)

Enbanknment Material (Conplete In Place)

Enb Matl (CIP) (Spec)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0037

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE
Sign 1. 000
EACH
498. 96000
2,313. 000
LF
4.50000
119. 000
LF
8. 50000
4.000
EACH
1, 495. 00000
21.000
EACH
158. 00000
80. 000
HOUR
302. 05000
8, 323. 000
CcY
50. 00000
276, 361. 000
cY
11. 20000
1, 940. 000
cY
11. 20000
10, 689. 000
cY
8. 00000
2,451. 000
CcY

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

57. 000
0. 000
57. 000

6, 360. 000
0. 000

6, 360. 000

263, 602. 000
0. 000

263, 602. 000

. 000
0. 000
. 000

7, 859. 000
0. 000

7, 859. 000

. 000
0. 000
. 000
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ESTI MATE RUN 05/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:31:11

AMOUNT

498.

4, 050

1, 011.

5,980

316.

17,216

318, 000

2,952, 342

6,720

62,872

15, 623

96

00

50

00

00

85

00

40

00

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0130 203-00065  *Enmbankment Material (Conplete In Place) (R20) 6, 210. 000 4,071. 000
cY 0. 000 0.00
10. 65000 4,071. 000 43, 356. 15
0135 203-00066 *Enbankment Material (Conplete In Place) (R40) 26, 472. 000 22,587. 000
cY 0. 000 0. 00
17. 00000 22,587. 000 383, 979. 00
0136 203-00066 Enb Matl (CIP) (R40) SH 128 Existing Median |slands 412. 000 412. 000
cY 0. 000 0.00
17. 00000 412. 000 7,004.00
0137 900- 00004  Added Item (Cubic Yard)/ Haul off Excess Material 8, 323. 000 8, 323. 000
cY 0. 000 0. 00
7.50000 8, 323. 000 62,422. 50
0138 900-00022  Added Item (Square Yard)/ Geotextile (Drainage) 14, 320. 000 13, 324. 000
O assl
( ) 5% 0. 000 0.00
2.75000 13, 324. 000 36, 641. 00
0139 900-00022  Added Item (Square Yard)/ Geotextile (Separator) 12, 484. 000 9, 539. 000
Class 2
( ) SY 0. 000 0. 00
1. 80000 9, 539. 000 17,170. 20
0140 203-00100 *Muck Excavation 534. 000 534. 000
cY 0. 000 0.00
21. 25000 534. 000 11, 347.50
0145 203-01100 *Proof Rolling 20. 000 9. 500
HOUR 0. 000 0. 00
106. 00000 9. 500 1, 007. 00
0150 203-01500 *Bl adi ng 15. 500 15. 500
HOUR 0. 000 0. 00
133. 00000 15. 500 2,061.50
0155 203-01597 *Pot hol i ng 230. 000 230. 000
HOUR 0. 000 0. 00
145. 00000 230. 000 33, 350. 00
0159 900- 00004 Added Item (Cubic Yard)/ Excavation/ SH 128 Existing 618. 000 618. 000

Medi an | sl ands
(&% 0. 000 0.00

16. 64000 618. 000 10, 283. 52



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 206- 00000 Structure Excavation 10, 689. 000 8, 681. 000
cY 0. 000 0. 00
10. 50000 8, 681. 000 91, 150. 50
0161 206-00065 Str Bkfl (FlowFill) 560. 000 560. 000
cY 0. 000 0. 00
94. 00000 560. 000 52, 640. 00
0165 207-00205 *Topsoi | 5, 478. 000 1, 988. 000
cY 238. 000 3, 808. 00
16. 00000 2,226.000 35, 616. 00
0166 900- 00004 Added Item (Cubic Yard)/ Topsoil (lnport)/ SH 128 206. 000 206. 000
Exi sting medi an |sl ands
cY 0. 000 0. 00
51. 51000 206. 000 10, 611. 06
0170 208-00002 Erosion Log (12 Inch) 2, 000. 000 1, 871. 000
LF 0. 000 0. 00
5. 35000 1,871. 000 10, 009. 85
0175 208-00020 Silt Fence 3, 605. 000 3, 605. 000
LF 0. 000 0. 00
2.30000 3, 605. 000 8,291.50
0180 208-00035  Aggregate Bag 2,500. 000 2,287.000
LF 24.000 204. 00
8. 50000 2,311. 000 19, 643. 50
0185 208-00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
1, 400. 00000 8. 000 11, 200. 00
0190 208-00051 StormDrain Inlet Protection (Type 1) 150. 000 70. 000
LF 0. 000 0. 00
25. 00000 70. 000 1, 750. 00
0195 208-00052 StormDrain Inlet Protection (Type 2) 150. 000 88. 000
LF 0. 000 0. 00
42. 00000 88. 000 3, 696. 00
0200 208-00070  *Vehicle Tracking Pad 8. 000 8. 000
EACH 0. 000 0. 00

1, 600. 00000 8. 000 12, 800. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 208-00103 Renoval and Disposal of Sediment (Labor) 400. 000 297. 500
HOUR 2.500 120. 00
48. 00000 300. 000 14, 400. 00
0210 208-00105 Renopval and Disposal of Sedinent (Equipnent) 100. 000 55. 000
HOUR 0. 150 7.65
51. 00000 55. 150 2,812.65
0215 208-00106 *Sweepi ng (Sedi nent Renoval) 271.150 259. 000
HOUR 12. 150 2,004.75
165. 00000 271. 150 44,739. 75
0220 208-00107 Renoval of Trash 100. 000 27.500
HOUR 0. 150 33.00
220. 00000 27. 650 6, 083. 00
0225 208-00206  *Erosion Control Supervisor 751. 000 633. 000
DAY 64. 000 7,680. 00
120. 00000 697. 000 83, 640. 00
0227 900- 00030 Erosi on Control Liquidated Damages Failure to Perform -9.000 -9. 000
Er osi on Control
DAY 0. 000 0. 00
875. 00000 -9.000 -7,875.00
0230 210-00815 *Reset Sign Panel 19. 000 19. 000
EACH 0. 000 0.00
79. 00000 19. 000 1, 501. 00
0232 210-01000 Res Fence 320. 000 320. 000
LF 0. 000 0. 00
9. 35000 320. 000 2,992.00
0235 210-04010 *Adj ust Manhol e 5. 000 4.000
EACH 0. 000 0. 00
530. 00000 4.000 2,120.00
0240 210-04015 Mobdi fy Manhol e 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0242 900- 00014 Added Item (Lump Sum)/ Modify Inlets 1. 000 1.000
LS 0. 000 0. 00

1, 784. 69000 1. 000 1, 784. 69



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 210- 04050 *Adj ust Val ve Box 33. 000 18. 000
EACH 0. 000 0.00
265. 00000 18. 000 4,770. 00
0250 212-00006 *Seedi ng (Native) 7.000 0. 800
ACRE 0. 000 0. 00
705. 00000 0. 800 564. 00
0255 212-00032 *Soi | Condi tioning 7.000 0. 800
ACRE 0. 000 0. 00
2, 880. 00000 0. 800 2,304.00
0260 212-00047 *Soi | Preparation (Special) 1. 440 0. 300
ACRE 0. 300 3,510. 00
11, 700. 00000 0. 600 7,020. 00
0265 213-00002 *Mul ching (Weed Free Hay) 7.000 0. 800
ACRE 0. 000 0. 00
690. 00000 0. 800 552. 00
0270 213-00005 *Mul chi ng (Decorative) 4,094. 000 0. 000
CF 0. 000 0. 00
2. 40000 0. 000 0. 00
0275 213-00008 *Mul ching (Wod Chi p) 48. 000 0. 000
CF 0. 000 0. 00
10. 70000 0. 000 0. 00
0280 213-00061 *Mul ch Tackifier 1, 400. 000 164. 000
LB 0. 000 0. 00
2.70000 164. 000 442. 80
0285 213-00065 *1 norgani c Miul ch 692. 000 0. 000
cY 0. 000 0.00
72.00000 0. 000 0. 00
0290 213-00070 *Landscape Weed Barrier Fabric 6, 360. 000 0. 000
SY 0. 000 0. 00
1. 45000 0. 000 0. 00
0295 213-00150 *Bonded Fi ber Matrix 2.000 0. 000
ACRE 0. 000 0. 00

3, 320. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0300

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

213- 00462

214-00000

214-00220

214-00230

214- 00350

214- 00650

214-00908

214-00910

216- 00201

240- 00000

240- 00010

C17866

STA1281- 012

COLORADO DEPARTMENT OF TRANSPORTATI ON

17866- Bl D

ESTI MATE NO 0037

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Metal Landscape Border (3/16 X 5-1/2 Inch) 2,571. 000
LF
6. 75000
*Landscape Mai ntenance 1. 000
LS
62, 700. 00000
*Deci duous Tree (2 Inch Caliper) 103. 000
EACH
410. 00000
*Deci duous Tree (3 Inch Caliper) 13. 000
EACH
525. 00000
*Deci duous Shrub (5 Gallon Contai ner) 876. 000
EACH
39. 00000
*Evergreen Shrub (5 Gallon Container) 147. 000
EACH
48. 00000
*Perennials (1 Quart Container) 6, 441. 000
EACH
9. 50000
*Perennials (1 Gallon Container) 643. 000
EACH
21. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 750. 000
Cl ass
SY
3. 25000
*W1dlife Biologist 8. 000
HOUR
46. 50000
*Renmpval of Nests 0. 000
HOUR

42.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 05/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:31:11

AMOUNT

372.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 750
LS 0. 000 0.00
3, 130. 00000 0. 750 2,347.50
0360 250- 00050 *Moni toring Technici an 905. 000 905. 000
HOUR 0. 000 0. 00
57. 00000 905. 000 51, 585. 00
0365 250-00110 *Heal th and Safety O ficer 200. 250 200. 250
HOUR 0. 000 0. 00
80. 00000 200. 250 16, 020. 00
0370 304- 06007 *Aggregat e Base Course (Cl ass 6) 8, 480. 000 8,422.000
cY 58. 000 1,972.00
34. 00000 8, 480. 000 288, 320. 00
0375 304-06008  *Aggregate Base Course (Cl ass 6) (Special) 12. 000 0. 000
cY 0. 000 0.00
53. 25000 0. 000 0. 00
0380 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 386. 530 386. 530
TON 0. 000 0. 00
230. 00000 386. 530 88, 901. 90
0385 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 4,163. 470 4,163. 470
TON 0. 000 0. 00
85. 00000 4,163. 470 353, 894. 95
0390 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 2,474.000 974. 070
TON 0. 000 0. 00
124. 00000 974. 070 120, 784. 68
0395 411-10255 *Enmul sified Asphalt (Sl ow Setting) 3, 982. 000 570. 000
GAL 0. 000 0.00
7.40000 570. 000 4,218. 00
0400 412-00900 *Concrete Pavenent (9 Inch) 14, 500. 000 10, 473. 000
SY 156. 000 8,112. 00
52. 00000 10, 629. 000 552, 708. 00
0400 MATERI AL ALLOWANCE 9" Transverse Dowel | Baskets 5, 377.003
SY -156. 002 -280. 45

1.79773 5,221.001 9, 385. 95



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 412-01050 *Concrete Pavenent (10-1/2 Inch) 10, 992. 000 10, 938. 000
SY 54. 000 3,402. 00
63. 00000 10, 992. 000 692, 496. 00
0405 MATERI AL ALLOMNCE 10. 5" Transverse Dowel Baskets 0. 000
SY 0. 000 0. 00
2.39508 0. 000 0. 00
0408 503-00024 Drilled Caisson (24 In) Peerless Tire Sign 9. 000 9. 000
LF 0. 000 0.00
216. 22000 9. 000 1, 945.98
0410 503-00036 *Drilled Caisson (36 Inch) 95. 000 95. 000
LF 0. 000 0. 00
205. 00000 95. 000 19, 475. 00
0415 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0.00
280. 00000 42.000 11, 760. 00
0420 506-00209 *Riprap (9 Inch) 15. 000 5. 500
cY 0. 000 0. 00
107. 00000 5. 500 588. 50
0425 506-00409 *Soil Riprap (9 Inch) 100. 000 0. 000
cY 0. 000 0.00
80. 00000 0. 000 0. 00
0427 507-00100 Conc S and D Pave (Reinf) 8. 900 8. 900
cY 0. 000 0. 00
540. 00000 8. 900 4, 806. 00
0430 514-00000 Pipe Railing 140. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0430 MATERI AL ALLOMNCE Pi pe Railing 140. 000
LF 0. 000 0. 00
60. 00000 140. 000 8, 400. 00
0435 601-01000 *Concrete Cass B 80. 000 0. 000
cY 0. 000 0.00

965. 00000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 602-00000 *Reinforcing Steel 2,410. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0445 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 896. 000 2,420. 000
LF 0. 000 0. 00
59. 00000 2,420. 000 142, 780. 00
0450 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 482. 000 1, 360. 000
LF 0. 000 0.00
76. 00000 1, 360. 000 103, 360. 00
0455 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 819. 000 740. 000
LF 0. 000 0. 00
147. 00000 740. 000 108, 780. 00
0460 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 684. 000 684. 000
LF 0. 000 0. 00
190. 00000 684. 000 129, 960. 00
0465 603-02425 53x34 Inch Reinforced Concrete Pipe Elliptical 89. 000 89. 000
(Conplete In
LF 0. 000 0. 00
280. 00000 89. 000 24,920. 00
0470 603-02485  60x38 Inch Reinforced Concrete Pipe Elliptical (CP) 1, 951. 000 1, 951. 000
LF 0. 000 0. 00
295. 00000 1, 951. 000 575, 545. 00
0475 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
1, 085. 00000 6. 000 6,510. 00
0480 603-05024 24 Inch Reinforced Concrete End Section 7.000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0485 604- 00305 *Inlet Type C (5 Foot) 6. 000 3. 000
EACH 0. 000 0. 00
2, 930. 00000 3. 000 8, 790. 00
0490 604-00310 *Inlet Type C (10 Foot) 2.000 2.000
EACH 0. 000 0. 00

5, 275. 00000 2.000 10, 550. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 604- 00320 *Inlet Type C (20 Foot) 1. 000 1.000
EACH 0. 000 0.00
12, 600. 00000 1. 000 12, 600. 00
0500 604- 00505 *Inlet Type D (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 825. 00000 3. 000 11, 475.00
0505 604- 00510 *Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 325. 00000 1. 000 5,325.00
0510 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 250. 00000 0. 000 0.00
0515 604-13020 *Inlet Type 13 (20 Foot) 1. 000 1. 000
EACH 0. 000 0.00
13, 750. 00000 1. 000 13, 750. 00
0520 604-19005 *Inl et Special (5 Foot) 8. 000 6. 000
EACH 0. 000 0. 00
5, 130. 00000 6. 000 30, 780. 00
0525 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 400. 00000 0. 000 0. 00
0530 604-19205 *Inlet Type R L 10 (5 Foot) 7.000 4.500
EACH 0. 000 0. 00
4, 950. 00000 4.500 22, 275. 00
0535 604-19210 *Inlet Type R L 10 (10 Foot) 8. 000 7.500
EACH 0. 000 0.00
5, 600. 00000 7.500 42,000. 00
0540 604-19405 *Inlet Type R Special (5 Foot) 1. 000 0. 500
EACH 0. 000 0. 00
4, 950. 00000 0. 500 2,475.00
0545 604-19410 *Inlet Type R Special (10 Foot) 1. 000 1.000
EACH 0. 000 0.00

9, 660. 00000 1. 000 9, 660. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 604-19600 *Inlet (Sand Filter) 1. 000 0. 500
EACH 0. 000 0. 00
30, 500. 00000 0. 500 15, 250. 00
0555 604- 30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 675. 00000 2.000 7,350.00
0560 604-30010 Manhol e Sl ab Base (10 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
4,675. 00000 12. 000 56, 100. 00
0565 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
12, 000. 00000 9. 000 108, 000. 00
0570 604-30020 Manhol e Sl ab Base (20 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 300. 00000 2.000 30, 600. 00
0574 604-31000 MH Box Base (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
9, 132. 04000 1.000 9,132.04
0575 604-31015 *Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 350. 00000 0. 000 0. 00
0580 604-39020 Manhol e Speci al (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
26, 800. 00000 0. 000 0. 00
0581 900-00014  Added Item (Lunp Sum)/ Storm Sewer Revision Upgrades 1. 000 1.000
LS 0. 000 0. 00
53, 376. 23000 1. 000 53, 376. 23
0585 605-00060 6 Inch Perforated Pipe Underdrain 7, 648. 000 5, 967. 000
LF 0. 000 0. 00
20. 00000 5, 967. 000 119, 340. 00
0590 605-82306 6 Inch Drain Pipe 1, 803. 000 1, 803. 000
LF 0. 000 0. 00

23. 00000 1, 803. 000 41, 469. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17866- BI D
PRQIECT STA1281- 012 ESTI MATE NO 0037
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0595 607-11525 *Fence (Plastic) 937. 000
LF
5. 00000
0600 607-11672 *Fence Wbod (Sound Barrier) (72 Inch) 0. 000
LF
182. 00000
0601 607-60218 18 Ft Gate S (CL) 1. 000
EACH
2,090. 00000
0605 607-53172 *Fence Chain Link (72 Inch) 285. 000
LF
24.50000
0610 608- 00006 Concrete Sidewal k (6 Inch) 4, 354. 000
SY
35. 00000
0612 608-10010 Si dewal k Drain 1. 000
EACH
1, 790. 33000
0615 608-00010 Concrete Curb Ranp 184. 000
SY
125. 00000
0620 609-20010 Curb Type 2 (Section B) 45. 000
LF
63. 00000
0625 609-21010 Curb and Gutter Type 2 (Section |-B) 6, 152. 000
LF
16. 50000
0630 609-21011 Curb and CGutter Type 2 (Section I-M 0. 000
LF
30. 00000
0635 609-21020 Curb and CGutter Type 2 (Section Il-B) 8, 429. 000
LF

21. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

937. 000
0. 000
937. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1, 996. 000
0. 000
1, 996. 000

1. 000
0. 000
1. 000

138. 000
0. 000
138. 000

45. 000
0. 000
45. 000

3, 996. 000
0. 000
3, 996. 000

0. 000
0. 000
0. 000

4, 195. 000
408. 000
4, 603. 000

Page 15

ESTI MATE RUN 05/ 04/ 2018

8,874

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

13:31:11

AMOUNT

4, 685

2,090

69, 860

1, 790.

17, 250

2,835

65, 934

100, 115

00

.00

00

.00

00

33

00

00

00

.00

25



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 609-23000 CGutter (Special) 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0645 609-24002 Gutter Type 2 (2 Foot) 348. 000 348. 000
LF 0. 000 0. 00
18. 00000 348. 000 6, 264. 00
0650 609-24003 Cutter Type 2 (3 Foot) 340. 000 299. 000
LF 0. 000 0. 00
28. 00000 299. 000 8,372.00
0655 609-24004 Gutter Type 2 (4 Foot) 137. 000 137. 000
LF 0. 000 0. 00
30. 00000 137. 000 4,110.00
0660 609-24006 Cutter Type 2 (6 Foot) 68. 500 68. 500
LF 0. 000 0. 00
76. 00000 68. 500 5, 206. 00
0665 609-24008 Gutter Type 2 (8 Foot) 173. 000 173. 000
LF 0. 000 0. 00
37.50000 173. 000 6, 487.50
0670 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 21, 000. 000 11, 520. 000
SF 4,351. 000 31,544.75
7.25000 15, 871. 000 115, 064. 75
0675 612-00001  *Delineator (Type I) 45. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0680 612-00002  *Delineator (Type II) 54. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0685 612-00260 *Location Marker (Fiber Optic)(Done) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0.00
0688 613-01100 1 1In Elec Cond (P) Peerless Tire Sign 97. 000 97. 000
LF 0. 000 0. 00

15. 25000 97. 000 1, 479. 25



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0690 613-00200 *2 Inch Electrical Conduit 10, 700. 000 5, 328. 000
LF 2, 943. 000 12,507.75
4. 25000 8,271. 000 35,151. 75
0695 613-00206 *2 Inch Electrical Conduit (Bored) 6, 280. 000 3, 790. 000
LF 777.000 9,129.75
11. 75000 4,567.000 53, 662. 25
0700 613-00306 *3 Inch Electrical Conduit (Bored) 1, 620. 000 470. 000
LF 0.000 0.00
12. 80000 470. 000 6, 016. 00
0705 613-01200 *2 Inch Electrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
20. 25000 0. 000 0.00
0710 613-01300 *3 Inch Electrical Conduit (Plastic) 1,187.000 873. 000
LF 314. 000 7,379.00
23.50000 1, 187. 000 27,894.50
0715 613-07000 *Pul | Box (Special) 7.000 6. 000
EACH 0. 000 0. 00
375. 00000 6. 000 2,250.00
0720 613-07023  *Pull Box (24"x36"x24") 9. 000 7.000
EACH 0. 000 0.00
1, 150. 00000 7.000 8, 050. 00
0725 613-07034 *Pul | Box (24"x36"x18") 8. 000 2.000
EACH 0. 000 0. 00
1, 120. 00000 2.000 2,240.00
0730 613-07040  *Pull Box (30"x48"x24") 2.000 1.000
EACH 0. 000 0.00
1, 440. 00000 1. 000 1, 440. 00
0733 613-10000 Wring Peerless Tire Sign 1. 000 1.000
LS 0. 000 0. 00
1, 750. 80000 1.000 1, 750. 80
0735 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00

41, 600. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0740

0745

0750

0755

0760

0765

0770

0775

0780

0785

0790

613- 32350

613-40010

613- 50100

613-50210

613- 70250

613- 72150

614- 00011

614- 00012

614-00013

614- 00216

614-01583

C17866

STA1281- 012

17866- Bl D

| TEM
DESCRI PTI ON

ROADWAY

*Li ght Standard Steel (35 Foot)

*Li ght

St andard Foundati on

Cent er

*Li ghting Control

Tenporary Lighting

*Lumi naire H gh Pressure Sodium (250 Watt)

*Lum naire H gh Pressure Sodium (\Wall

*Si gn Panel

(Cass I)

*Si gn Panel

(Class I1)

*Si gn Panel

(Cass Ill)

*Steel Sign Post (2x2 Inch Tubing)

*Steel Sign
Sl i pbase

Support (2-1/2 In Round Sch 80) (Post &

Type) (150 Watt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0037

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
3, 255. 00000
27.000
EACH
1, 120. 00000
1. 000
EACH
4, 800. 00000
1. 000
LS
32, 000. 00000
31.000
EACH
425. 00000
4. 000
EACH
1, 225. 00000
273. 000
SF
16. 25000
305. 000
SF
23. 25000
194. 000
SF
26. 25000
200. 000
LF
11. 50000
71.000
EACH

395. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
5. 000
12. 000

7.000
5. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 000
5. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
14. 000
14.000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 05/ 04/ 2018

16, 275.

5, 600.

2,125,

161.

00

00

.00

.00

00

.00

.00

.00

.00

.00

13:31:11

AMOUNT

39, 060.

13, 440.

6, 800.

161.

00

00

.00

.00

00

.00

.00

.00

.00

00

.00



CONTI D

CAT NO0200

0790

0795

0800

0805

0810

0815

0820

0825

0830

0830

0835

614-70117

614- 70336

614- 70560

614- 72863

614-72871

614- 72875

614- 72889

614-81140

614-81155

C17866
17866- Bl D
STA1281- 012

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0037

DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE St ee

80) (Post & Slip)

*Pedestri an Signal

*Traffic Signal

*Traffic Signal

Sign Supp (2-1/2 In. Rd.

Face (16)

Face (12-12-12)

Face (12-12-12-12-12)

*Pedestrian Push Button Post Assenbly

*Loop Detector Wre (Prefab) Special

*Loop Detector Wre

*Traffic Signal
(Non- 1 nvasi ve)

*Traffic Signal-Light Pole Steel

MATERI AL ALLOMNCE Traffic Signal -

MA )

*Traffic Signal-Light Pole Steel

Vehicle Detector (Mcro Type)

(1-40 Foot Mast Arm)

Li ght Pole (40 Ft.

(1-55 Foot Mast Arm)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
299. 18180
10. 000
EACH
530. 00000
31. 000
EACH
690. 00000
4. 000
EACH
1, 065. 00000
4. 000
EACH
1, 120. 00000
2, 548. 000
LF
3. 20000
1, 101. 000
LF
3. 70000
10. 000
EACH
1, 735. 00000
2.000
EACH
16, 500. 00000
EACH
11, 393. 47000
3. 000
EACH

18, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
71.000
71.000

8. 000
0. 000
8. 000

30. 000
0. 000
30. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

2, 465.
0. 000
000

000

2, 465.

1,101. 000
0. 000

1, 101. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

Page 19
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
21, 241. 90
21,241.91
0.00
4,240. 00
0. 00
20, 700. 00
0.00
3,195. 00
0. 00
0.00
0.00
7,888. 00
0. 00
4,073.70
0.00
0. 00
0. 00
33, 000. 00
0.00
0. 00
0. 00
56, 100. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 17866- BI D ESTI MATE RUN
PRQIECT: STA1281- 012 ESTI MATE NO 0037
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0835 MATERI AL ALLOWANCE Traffic Signal - Light Pole (55 Ft. 0. 000
M A
) EACH 0. 000 0.00
12,617. 39000 0. 000 0. 00
0840 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
24,550. 00000 2.000 49, 100. 00
0845 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0.00
2,160. 00000 0. 000 0. 00
0850 614-86246 *Controller (Type 170E- HC11) 2.000 0. 000
EACH 0. 000 0. 00
29, 350. 00000 0. 000 0.00
0855 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0.00
14. 40000 0. 000 0. 00
0860 614-87320 *Closed Circuit Tel evision 2.000 0. 000
EACH 0. 000 0. 00
5, 335. 00000 0. 000 0.00
0865 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
4, 650. 00000 0. 000 0. 00
0870 614-87496 *Fiber Optic Cable (Single Mdde) (96 Strands) Traffic 16, 000. 000 0. 000
and I TS Item
LF 0. 000 0. 00
4.80000 0. 000 0.00
0875 614-87690 *Ethernet Switch 1. 000 0. 000
EACH 0. 000 0.00
7,740. 00000 0. 000 0. 00
0880 619-00000 Water Meter and Vault 3. 000 0. 000
EACH 0. 000 0. 00
2. 60000 0. 000 0.00
0885 619-50060 *3/4 Inch Plastic Pipe 13, 570. 000 0. 000
LF 0. 000 0.00

0. 70000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0890 619-50080

0895

619-50120

0900

619- 50160

0905

619-50320

0910

619- 50325

0912

619- 78042

0913

619- 06060

0915

621- 00450

0920

623-00162

0925

623- 00164

0930 623-00168

C17866
17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

*1 Inch Plastic Pipe

*1-1/2 Inch Plastic Pipe

2 Inch Plastic Pipe

*4 Inch Plastic Pipe

4 Inch Plastic Pipe (Special)

5-1/4 In Fire Hydrant

6 In Duct

Iron Pipe

*Det our

Pavenent

*Drip Emitter Tubing

*Drip Emtter

*1 Inch Emitter Valve Assenbly

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0037

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 755. 000
LF
1. 60000
8, 145. 000
LF
2.00000
390. 000
LF
27. 80000
1, 313. 000
LF
8. 75000
504. 000
LF
31. 40000
1. 000
EACH
7, 576. 00000
62. 000
LF
90. 00000
11, 022. 000
%
38. 00000
4, 420. 000
LF
1. 45000
1, 340. 000
EACH
1. 35000
18. 000
EACH

365. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1, 983. 000
1, 983. 000

2,588. 000
1, 070. 000
3, 658. 000

0. 000
144.000
144. 000

1, 313. 000
0. 000
1, 313. 000

504. 000
0. 000
504. 000

1. 000
0. 000
1. 000

62. 000
0. 000
62. 000

11, 022. 000
0. 000
11, 022. 000

0. 000
672. 000
672. 000

0. 000
0. 000
0. 000

6. 000
2.000
8. 000

Page 21

ESTI MATE RUN 05/ 04/ 2018

3,172

2,140

4,003

974.

730.

80

00

20

.00

.00

.00

.00

.00

.00

13:31:11

AMOUNT

3,172

7,316

4,003

11, 488

15, 825

7,576

5,580

418, 836

974.

2,920

80

00

20

75

60

00

00

00

40

.00

00



CONTI D

ROADWAY

CAT NO0200

0935 623-00206

0940 623-00212

0945 623-01708

0950 623-03108

0955 623- 04000

0960 623-04008

0965 623-05012

0970 623-07601

0975 623-08124

0980 623-08136

0985 623-08148

C17866
17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

*6 Inch Pop-Up Spray Sprinkler

*12 Inch Pop-Up Spray Sprinkler

*1 Inch Backfl ow Preventer

*1 Inch Automatic Control Valve

*Control Wre 24 Volt

*1 Inch Quick-Coupler Valve

*1-1/2 Inch Gate Val ve

*1 Inch Fl ow Sensor

*24 Station Automatic Controller

*36 Station Automatic Controller

*48 Station Automatic Controller

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0037

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
219. 000
EACH
26. 00000
50. 000
EACH
31. 00000
3. 000
EACH
1, 650. 00000
30. 000
EACH
200. 00000
134, 660. 000
LF
0. 25000
34. 000
EACH
235. 00000
40. 000
EACH
350. 00000
3. 000
EACH
630. 00000
1. 000
EACH
14, 250. 00000
1. 000
EACH
15, 820. 00000
1. 000
EACH

17, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
112. 000
112. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
3. 000
17. 000

66, 961. 000
10, 250. 000
77,211.000

5. 000
6. 000
11.000

4.000
8. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 05/ 04/ 2018

2,912

600

2,562

1, 410

2,800

00

.00

.00

50

00

00

.00

.00

.00

.00

13:31:11

AMOUNT

2,912

3, 400

19, 302

2,585

4,200

00

.00

.00

00

75

00

00

.00

.00

.00

.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0990 623-08200 *Master Controller 3. 000 0. 000
EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
0995 625-00000 *Construction Surveying 1. 000 0.827
LS 0. 035 7,525. 00
215, 000. 00000 0. 862 185, 330. 00
0997 625-00001 Const Surveying (Hour) 400. 000 296. 500
HOUR 3. 000 450. 00
150. 00000 299. 500 44,925. 00
1000 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 000, 000. 00000 1. 000 1, 000, 000. 00
1005 626-01000 *Public Information Services 1. 000 1.000
LS 0. 000 0.00
51, 500. 00000 1. 000 51, 500. 00
1010 627-00005 *Epoxy Pavenent Marking 50. 000 20. 000
GAL 0. 000 0. 00
224.00000 20. 000 4, 480. 00
1015 627-00012  *Pavenment Marking Paint (Low VOC Sol vent Base) 1, 223. 000 299. 000
GAL 27.000 749. 25
27. 75000 326. 000 9, 046. 50
1020 627-00070  *Preformed Thernopl astic Pavement MarKking 1, 168. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1025 627-02001 *Preformed Plastic Pavement Marking (Type I1) 4,371. 000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0. 00
1030 627-30327 *Preformed Plastic Paverent Marking (Wrd-Synbol) 0. 000 0. 000
(Type 111)
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1035 627-30332 *Prefornmed Plastic Pavement Marking (Xwal k- Stop Line) 2,025. 000 0. 000
Type
(Typ SF 0. 000 0. 00

11. 75000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1040 629-01001  *Survey Monument (Type 1) 35. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1045 629-01005 *Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1050 629-01006  *Survey Monument (Type 6) 12. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
1055 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1060 629-01065 *Survey Monument (Type 5S) 2.000 0. 000
EACH 0. 000 0.00
126. 00000 0. 000 0. 00
1065 630-00000  *Fl aggi ng 9, 000. 000 8, 773. 700
HOUR 148. 500 3,415. 50
23. 00000 8,922. 200 205, 210. 60
1070 630- 00003 Uni forned Traffic Control 300. 000 252.000
HOUR 9. 500 551. 00
58. 00000 261. 500 15, 167. 00
1075 630- 00004 Traffic Control Vehicle 2.000 1. 800
EACH 0. 000 0. 00
2, 500. 00000 1. 800 4,500. 00
1080 630-00007 Traffic Control Inspection 429. 000 420. 000
DAY 9. 000 990. 00
110. 00000 429. 000 47,190. 00
1085 630-00012 *Traffic Control Managenent 700. 000 619. 000
DAY 19. 000 12, 825. 00
675. 00000 638. 000 430, 650. 00
1090 630-80002 Fl ashi ng Beacon (Sol ar) 4.000 3. 600
EACH 0. 000 0. 00

2,495. 00000 3. 600 8,982. 00
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PRQIECT STA1281- 012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1095 630- 80335 Barricade (Type 3 MA) (Tenporary) 34. 000 30. 600
EACH 0. 000 0.00
200. 00000 30. 600 6,120. 00
1100 630-80341  Construction Traffic Sign (Panel Size A) 151. 000 135. 900
EACH 0. 000 0. 00
120. 00000 135. 900 16, 308. 00
1105 630-80342  Construction Traffic Sign (Panel Size B) 58. 000 52. 200
EACH 0. 000 0.00
190. 00000 52. 200 9, 918. 00
1110 630-80344  Construction Traffic Sign (Special) 342. 000 263. 925
SF 0. 000 0. 00
24.00000 263. 925 6, 334. 20
1115 630-80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0.00
5, 530. 00000 5. 400 29, 862. 00
1120 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1.800
Type
ype) EACH 0. 000 0. 00
1, 350. 00000 1.800 2,430. 00
1125 630-80360  Drum Channel i zi ng Device 199. 000 179. 100
EACH 0. 000 0.00
70. 00000 179. 100 12,537.00
1130 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
1135 630-80370 Concrete Barrier (Tenporary) 2,712.000 2, 440. 800
LF 0. 000 0.00
26. 75000 2,440. 800 65, 291. 40
1140 630-80380 Traffic Cone 400. 000 90. 000
EACH 0. 000 0. 00
15. 00000 90. 000 1, 350. 00
1145 630-80384 Tubul ar Mar ker 150. 000 68. 400
EACH 0. 000 0.00
51. 75000 68. 400 3,539.70
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| TEM
DESCRI PTI ON

I mpact Attenuator (Tenporary)

Mbbi | e Attenuat or

*Traffic Signal (Tenporary)

Ni ght Work Lighting

Added Item (Each)/ Peerless Tire Sign (Install)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent |ncentive

F/ A Concrete Pavenent |ncentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0037

CURRENT
QUANTI TY/
UNI TS
UNIT PRICE
1, 785. 000
DAY
43. 00000
0. 000
DAY
400. 00000
0. 000
LS
60, 000. 00000
0. 000
LS
13, 000. 00000
1. 000
EACH
1, 102. 25000
371, 331. 380
FA
1. 00000
310. 100
FA
1. 00000
10, 941. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
- 130, 000. 000
FA
1. 00000
10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,587.600
18. 900
1, 606. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

310. 100
0. 000
310. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-139, 928. 160
0. 000
-139, 928. 160

0. 000
0. 000
0. 000
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69, 079. 50

1, 102. 25

310. 10
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PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 30, 000. 000 -34,710. 110
FA 0. 000 0. 00
1. 00000 -34,710. 110 -34,710.11
1205 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1206 700-70021 F/ A On-The-Job Trainee (Revised per specifications to 2, 846. 000 2, 846. 000
$2. 00/ hr)
HOUR 0. 000 0. 00
2. 00000 2,846. 000 5,692. 00
1210 700-70034 F/ A Landscape Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700- 70035 F/' A Prairie Dog Managenent 108. 900 108. 900
FA 0. 000 0. 00
1. 00000 108. 900 108. 90
1217 700-70036 F/ A Shoring (Tenporary) 2,901. 970 2,901. 970
FA 0. 000 0. 00
1. 00000 2,901. 970 2,901. 97
1218 700-70036 F/ A Project Dewatering Delay Costs 301, 807. 300 301, 807. 300
FA 0. 000 0. 00
1. 00000 301, 807. 300 301, 807. 30
1219 700- 70036 FI A 420, 000. 000 206, 634. 290
FA 136, 627. 880 136, 627. 88
1. 00000 343, 262. 170 343, 262. 17
1220 700-70060 F/' A Adjust Uility 5, 000. 000 2,990. 000
FA 0. 000 0. 00
1. 00000 2,990. 000 2,990. 00
1225 700- 70072 F/ A Obtain Power from Xcel Energy 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1235 700-70380 F/ A Erosion Control 5, 000. 000 349. 900
FA 0. 000 0. 00
1. 00000 349. 900 349. 90
1240 700-70589 F/ A Environnental Health & Safety Managenent 224,674.310 222, 691. 310
F A 0. 000 0. 00
1. 00000 222,691. 310 222,691.31
1241 900-00006  Added Item (Dollar)/ Project Managenent Delay/ Monthly 303, 274. 260 141, 279. 970
Cost s
DOL 161, 994. 290 161, 994. 29
1. 00000 303, 274. 260 303, 274. 26
1245 700-70594 F/ A DRB Standing Conmittee 20, 000. 000 15, 175. 000
F A 0. 000 0. 00
1. 00000 15, 175. 000 15, 175. 00
1246 900-00006  Added Item (Dollar)/ Storm Sewer Pipe Uility 57, 306. 620 57, 306. 620
Conflicts
DOL 0. 000 0. 00
1. 00000 57, 306. 620 57, 306. 62
1247 900-00006  Added Item (Dollar)/ Project Management Delay Costs 804, 087. 530 804, 087. 530
DOL 0. 000 0. 00
1. 00000 804, 087. 530 804, 087. 53
1248 900- 00007 Added Item (Each)/ Renpval of Concrete Dock 1.000 1.000
EACH 0. 000 0. 00
8, 316. 00000 1. 000 8, 316. 00
1249 900- 00007 Added Item (Each)/ Peerless Tire Sign (Supply) 1. 000 1.000
EACH 0. 000 0. 00
1, 242. 66000 1. 000 1,242.66

CAT 0200 CURRENT AMI $17, 603, 345.51 % 492, 656. 62 $14, 327, 984. 12
CAT NO0201 BNSF RR (CDOT WORK)

1250 202-01000 *Renoval of Fence 2, 209. 000 1, 940. 000
LF 0. 000 0. 00
4.50000 1, 940. 000 8, 730. 00
1255 304-01000  *Aggregate Base Course (Cl ass 1) 7,037. 000 4,924.110
TON 0. 000 0. 00

19. 00000 4,924.110 93, 558. 09
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PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 BNSF RR (CDOT WORK)

1260 607-52905 *End Post (Chain Link) 10. 000 4.000
EACH 0. 000 0. 00
240. 00000 4. 000 960. 00
1260 MATERI AL ALLOMANCE End Post (Chai n Link) 6. 000
EACH 0. 000 0. 00
39. 63000 6. 000 237.78
1265 607-52910 *Corner and Line Brace Post (Chain Link) 5. 000 5. 000
EACH 0. 000 0. 00
335. 00000 5. 000 1,675.00
1265 MATERI AL ALLOMANCE Cor ner and Line Brace Post (Chain 0. 000
Li nk
) EACH 0. 000 0. 00
39. 63000 0. 000 0.00
1270 607-53196  *Fence Chain Link (96 Inch) 2,123. 000 1, 490. 000
LF 0. 000 0. 00
21. 75000 1, 490. 000 32, 407.50
1270 MATERI AL ALLOMANCE Fence Chain Link (96 Inch) 633. 000
LF 0. 000 0. 00
6.21354 633. 000 3,933.17
1271 607-60266 16 Ft Gate D (CL) 2. 000 2.000
EACH 0. 000 0. 00
1, 870. 00000 2.000 3, 740. 00
1272 900-00014  Added Item (Lunp Sum)/ Railroad Track Panel Trucking 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0201 CURRENT AMT $ 200, 633.75 % 3, 000. 00 $ 148, 241. 54

CAT NO0202 Quiet Zone

1850 201-00000 Clear and Grub (Quiet Zone) 1. 000 1. 000
LS 0. 000 0.00
1, 180. 00000 1. 000 1, 180. 00
1855 202-00203 Rem Curb and Gutter (Quiet Zone) 165. 000 165. 000
LF 0. 000 0. 00

11. 50000 165. 000 1, 897. 50
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PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1860 202-00220 Rem Asphalt Mat (Quiet Zone) 738. 000 738. 000
5% 0. 000 0.00
22. 25000 738. 000 16, 420. 50
1861 202-00250 Rem Pavenent Marking (Quiet Zone) 824. 000 824. 000
SF 0. 000 0. 00
2. 40000 824. 000 1,977.60
1862 202- 00700 Rem Li ght Standard (Qui et Zone) 1. 000 1.000
EACH 0. 000 0.00
1, 550. 00000 1. 000 1, 550. 00
1865 202-00810 Rem Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
87.50000 2.000 175. 00
1870 203-00000 Uncl Excav (Quiet Zone) 25. 000 25. 000
cY 0. 000 0.00
23.50000 25. 000 587. 50
1875 206-00100  Str Bkfl (CL 1) (Quiet Zone) 0. 000 0. 000
cY 0. 000 0. 00
41. 25000 0. 000 0.00
1880 210-00810 Res Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0.00
210. 00000 2.000 420. 00
1885 403-00720  HVA (Patching) (Asph) (Quiet Zone) 93. 740 93. 740
TON 0. 000 0. 00
220. 00000 93. 740 20, 622. 80
1890 403-34741 HVA (G SX) (75) (PG 64-22) (Quiet Zone) 330. 180 330. 180
TON 0. 000 0.00
210. 00000 330. 180 69, 337. 80
1895 609-21010 Cand GTy 2 |-B (Quiet Zone) 363. 000 363. 000
LF 0. 000 0. 00
25. 25000 363. 000 9, 165. 75
1900 609-21020 Cand GTy 2 |1-B (Quiet Zone) 311. 000 311. 000
LF 0. 000 0.00

24.25000 311. 000 7,541.75



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31
PCN: 17866- BI D ESTI MATE RUN 05/ 04/ 2018
PRQIECT STA1281- 012 ESTI MATE NO 0037 13:31: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0202 Quiet Zone
1901 612-00260 Loc Mark (Fib Opt)(Donme) / I TS Connection 3. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
1902 613-00306 3 In Elec Cond (Bored) / ITS Connection 1, 351. 000 620. 000
LF 731. 000 13, 889. 00
19. 00000 1, 351. 000 25, 669. 00
1903 613-07040  Pull Box (30"x48"x24") / |TS Connection 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1905 614-00011  Sign Panel (CL I) (Quiet Zone) 162. 000 107. 000
SF 55. 000 1, 017. 50
18. 50000 162. 000 2,997.00
1905 MATERI AL ALLOWANCE Si gn Panel (C 1) (Quiet Zone) 43. 400
SF -43. 400 -408. 11
9. 40345 0. 000 0. 00
1910 614-01573  Steel Sign Supp (2-1/2 Rd NP40) (Po&Slip) (Quiet Zone) 12. 000 10. 000
EACH 2.000 800. 00
400. 00000 12. 000 4,800. 00
1915 625- 00000 Const Surveying (Quiet Zone) 1.000 1.000
LS 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
1920 626-00000 Mobi | i zation (Quiet Zone) 0. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
1925 627-30405  Preform Thernopl astic Pvnt Mg (WS) (Quiet Zone) 1, 062. 000 1, 062. 000
SF 0. 000 0. 00
14. 50000 1, 062. 000 15, 399. 00
1930 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) (Quiet Zone) 502. 000 502. 000
SF 0. 000 0. 00
14. 50000 502. 000 7,279.00
1935 630- 00008 Traffic Control (Special) (Quiet Zone) 1. 000 0. 450
LS 0. 000 0. 00
12, 500. 00000 0. 450 5, 625. 00
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FIA [

I TS Connection

F/ A M scel | aneous (Qui et Zone)

F/ A Erosion Ctrl

(Qui et Zone)

F/ A RR Fl aggi ng (Qui et Zone)

RR STR E-16-YP

*Structure Excavation

Structure Backfill

(FlowFill)

*Structure Backfill

(Cass 2)

Shoring (Area 1)

*Drilled Caisson (48 Inch)

MATERI AL ALLOMANCE Cai sson Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0037

15, 298.

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0202 CURRENT AMI $  203,575.20 %
1, 266. 000 1, 266. 000
cy 0. 000
10. 50000 1, 266. 000
331. 000 331. 000
cY 0. 000
94. 00000 331. 000
0. 000 0. 000
cy 0. 000
10. 65000 0. 000
1. 000 1. 000
LS 0. 000
155, 000. 00000 1. 000
1,129. 000 1,129. 000
LF 0. 000
280. 00000 1, 129. 000
7.000
LF 0. 000

90. 50000 7.000
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PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 RR STR E-16-YP

1296 900-00014  Added Item (Lunmp Sum)/ 1. 000 0. 820
LS 0. 000 0. 00
53, 843. 13000 0. 820 44,151. 37
1297 900-00007 Added Item (Each)/ Cross Hol e Sonic Testing 24. 000 22.000
EACH 0. 000 0. 00
472.50000 22.000 10, 395. 00
1300 507-00100 Concrete Slope and Ditch Paving (Reinforced) 22.000 0. 000
cY 0. 000 0. 00
540. 00000 0. 000 0. 00
1305 509-00000 *Structural Steel 600. 000 600. 000
LB 0. 000 0. 00
13. 00000 600. 000 7,800. 00
1310 512-00101 Bearing Device (Type |) 20. 000 20. 000
EACH 0. 000 0. 00
950. 00000 20. 000 19, 000. 00
1310 MATERI AL ALLOWANCE Beari ng Device (Type 1) 0. 000
EACH 0. 000 0. 00
531. 30000 0. 000 0. 00
1315 513-00690 Bridge Drain (Special) 2.000 2.000
EACH 0. 000 0. 00
18, 500. 00000 2.000 37, 000. 00
1320 514-00200 Pedestrian Railing (Steel) 290. 000 290. 000
LF 0. 000 0. 00
215. 00000 290. 000 62, 350. 00
1320 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
1325 517-00100 Wat er proofi ng (Railroad) 732.000 732.000
SY 0. 000 0. 00
170. 00000 732. 000 124, 440. 00
1330 518-00106 \Waterstop (6 Inch) 106. 000 52.000
LF 0. 000 0. 00

11. 00000 52. 000 572.00
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PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 RR STR E-16-YP

1335 601- 03040 *Concrete Class D (Bridge) 568. 000 474. 500
cY 0. 000 0. 00
565. 00000 474.500 268, 092. 50
1340 601-40400  Structural Concrete Stain 850. 000 0. 000
5% 0. 000 0. 00
10. 00000 0. 000 0.00
1345 602-00020 *Reinforcing Steel (Epoxy Coated) 99, 487. 000 91, 964. 000
LB 0. 000 0. 00
0. 90000 91, 964. 000 82, 767. 60
1350 613-00125 *1-1/4 Inch Electrical Conduit 2,496. 000 2,496. 000
LF 0. 000 0. 00
3.20000 2,496. 000 7,987.20
1355 613-00150 *1-1/2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1360 613-00200 *2 Inch Electrical Conduit 312. 000 312. 000
LF 0. 000 0. 00
4. 25000 312. 000 1,326.00
1365 613-00400 *4 Inch Electrical Conduit 624. 000 624. 000
LF 0. 000 0. 00
8. 50000 624. 000 5, 304. 00
1370 618-00005 *Prestressing Steel Bar 86. 000 86. 000
MKFT 0. 000 0. 00
645. 00000 86. 000 55, 470. 00
1375 618-01996  *Prestressed Concrete Box (Depth Greater Than 48 5,914. 000 5, 914. 000
I nches
) SF 0. 000 0. 00
115. 00000 5, 914. 000 680, 110. 00
1375 MATERI AL ALLOWANCE Prestressed Concrete Box (Depth>48 0. 000
I nch
) SF 0. 000 0. 00
80. 17700 0. 000 0.00

CAT 0300 CURRENT AMI $ 2,014, 351.63$ 0.00$ 1,922,926. 17
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PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 RET. WALL E-16-CE

1380 206-00000 *Structure Excavation 921. 000 487. 000
cY 0. 000 0. 00
10. 50000 487. 000 5,113.50
1385 206-00100 *Structure Backfill (Cass 1) 656. 000 100. 000
cY 0. 000 0.00
23.50000 100. 000 2,350. 00
1390 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0.00
10, 400. 00000 0. 000 0.00
1395 503-00048 *Drilled Caisson (48 Inch) 528. 000 96. 000
LF 0. 000 0.00
280. 00000 96. 000 26, 880. 00
1400 514-00200 Pedestrian Railing (Steel) 183. 000 70. 000
LF 0. 000 0.00
215. 00000 70. 000 15, 050. 00
1400 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 113. 000
LF 0. 000 0.00
148. 00000 113. 000 16, 724. 00
1405 518-00106 Waterstop (6 Inch) 30. 000 30. 000
LF 0. 000 0.00
11. 00000 30. 000 330. 00
1410 601-03050 *Concrete Class D (wvall) 306. 000 104. 600
cY 0. 000 0.00
720. 00000 104. 600 75, 312. 00
1415 601-40400 Structural Concrete Stain 515. 000 129. 000
Sy 0. 000 0.00
10. 00000 129. 000 1, 290. 00
1420 602-00020 *Rei nforcing Steel (Epoxy Coated) 40, 035. 000 17, 268. 000
LB 0. 000 0.00

0. 90000 17, 268. 000 15, 541. 20



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 RET. WALL E-16-CE

1425 606- 10805 *Bridge Rail Type 8 (Special) 183. 000 77.000
LF 0. 000 0. 00
70. 00000 77.000 5,390. 00
CAT 0301 CURRENT AMI $  497,313.00$ 0.00% 163,980.70

CAT NO0302 RET. WALL E-16-CG

1430 206-00000 *Structure Excavation 1, 665. 000 1, 370. 000
cY 0. 000 0. 00
10. 50000 1, 370. 000 14, 385. 00
1435 206-00100  *Structure Backfill (Class 1) 228. 000 206. 000
cY 22.000 517.00
23.50000 228. 000 5, 358. 00
1440 503-00024 *Drilled Caisson (24 Inch) 268. 000 268. 000
LF 0. 000 0. 00
130. 00000 268. 000 34, 840. 00
1445 503-00030 *Drilled Caisson (30 Inch) 600. 000 600. 000
LF 0. 000 0. 00
135. 00000 600. 000 81, 000. 00
1450 503-00036 *Drilled Caisson (36 Inch) 2,832.000 2,832.000
LF 0. 000 0. 00
205. 00000 2,832.000 580, 560. 00
1450 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1455 503-00048 *Drilled Caisson (48 Inch) 1, 008. 000 576. 000
LF 0. 000 0. 00
280. 00000 576. 000 161, 280. 00
1455 MATERI AL ALLOWANCE Rei nforcing Steel Cages 432. 000
LF 0. 000 0. 00
104. 35000 432. 000 45, 079. 20
1460 506-00206 *Riprap (6 Inch) 1. 000 0. 000
cY 0. 000 0. 00

215. 00000 0. 000 0.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 RET. WALL E-16-CG

1465 514-00200 Pedestrian Railing (Steel) 546. 000 395. 000
LF 0. 000 0. 00
215. 00000 395. 000 84, 925. 00
1465 MATERI AL ALLOMANCE Pedestrian Railing (Steel) 151. 000
LF 0. 000 0. 00
148. 00000 151. 000 22, 348. 00
1470 518-00106 \Waterstop (6 Inch) 112. 000 68. 000
LF 0. 000 0. 00
11. 00000 68. 000 748. 00
1475 601- 03050 *Concrete Class D (wvall) 621. 000 420. 800
cY 69. 800 50, 256. 00
720. 00000 490. 600 353, 232. 00
1480 601- 40400 Structural Concrete Stain 1, 427.000 1,142.000
Sy 0. 000 0. 00
10. 00000 1, 142. 000 11, 420. 00
1485 602- 00020 *Rei nforcing Steel (Epoxy Coated) 75, 320. 000 54, 919. 000
LB 7,369. 000 6, 632. 10
0. 90000 62, 288. 000 56, 059. 20
1490 606- 10805 *Bridge Rail Type 8 (Special) 547.000 395. 000
LF 73. 000 5, 110. 00
70. 00000 468. 000 32, 760. 00
1495 609- 23000 Cutter (Special) 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0.00

CAT 0302 CURRENT AMI $ 1,687,785.50$% 62,515.10$ 1, 483, 994. 40
CAT NO0303 RET. WALL E-16-CF

1500 206-00000 *Structure Excavation 2, 692. 000 2,692. 000
CcY 0. 000 0.00
10. 50000 2,692. 000 28, 266. 00
1505 206-00100 *Structure Backfill (Cass 1) 2, 295. 000 2, 295. 000
cY 0. 000 0.00

23.50000 2,295. 000 53, 932. 50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 RET. WALL E-16-CF

1507 206- 00065 Str Bkfl (FlowFill) 60. 000 60. 000
cY 0. 000 0.00
94. 00000 60. 000 5, 640. 00
1510 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1.000 12, 500. 00
1512 503-00024 Drilled Caisson (24 In) 72.000 72.000
LF 0. 000 0.00
130. 00000 72.000 9, 360. 00
1515 503-00048 *Drilled Caisson (48 Inch) 288. 000 288. 000
LF 0. 000 0. 00
280. 00000 288. 000 80, 640. 00
1515 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0.00
104. 35000 0. 000 0. 00
1520 514-00200 Pedestrian Railing (Steel) 522. 000 366. 000
LF 0. 000 0. 00
215. 00000 366. 000 78, 690. 00
1520 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 156. 000
LF 0. 000 0.00
148. 00000 156. 000 23,088. 00
1525 518-00106 Waterstop (6 Inch) 146. 000 146. 000
LF 0. 000 0. 00
11. 00000 146. 000 1, 606. 00
1530 601-03050 *Concrete Class D (Wall) 844. 000 844.000
cY 0. 000 0. 00
720. 00000 844. 000 607, 680. 00
1535 601-40400  Structural Concrete Stain 1, 330. 000 1, 330. 000
SY 0. 000 0. 00
10. 00000 1, 330. 000 13, 300. 00
1540 602-00020 *Reinforcing Steel (Epoxy Coated) 142, 869. 000 142, 869. 000
LB 0. 000 0. 00

0. 90000 142, 869. 000 128, 582. 10



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 RET. WALL E-16-CF

1545 606- 10805 *Bridge Rail Type 8 (Special) 522. 000 522. 000
LF 0. 000 0. 00
70. 00000 522. 000 36, 540. 00
CAT 0303 CURRENT AMI $ 1,090, 276.60 $ 0.00$ 1,079, 824. 60

CAT NO0304 RET. WALL E-16-CH

1550 206-00000  *Structure Excavation 520. 000 520. 000
cY 0. 000 0. 00
10. 50000 520. 000 5, 460. 00
1555 206-00100  *Structure Backfill (Class 1) 95. 000 95. 000
Ccy 0. 000 0. 00
23.50000 95. 000 2,232.50
1560 503-00024 *Drilled Caisson (24 Inch) 136. 000 136. 000
LF 0. 000 0. 00
130. 00000 136. 000 17, 680. 00
1565 503-00030 *Drilled Caisson (30 Inch) 416. 000 416. 000
LF 0. 000 0. 00
135. 00000 416. 000 56, 160. 00
1570 503-00036 *Drilled Caisson (36 Inch) 680. 000 680. 000
LF 0. 000 0. 00
205. 00000 680. 000 139, 400. 00
1570 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1575 503-00048 *Drilled Caisson (48 Inch) 336. 000 336. 000
LF 0. 000 0. 00
280. 00000 336. 000 94, 080. 00
1575 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0. 00
1580 514-00200 Pedestrian Railing (Steel) 188. 000 188. 000
LF 0. 000 0. 00

215. 00000 188. 000 40, 420. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40

PCN: 17866- BI D ESTI MATE RUN
PRQIECT: STA1281- 012 ESTI MATE NO 0037
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 RET. WALL E-16-CH

1580 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0.00
148. 00000 0. 000 0. 00
1585 518-00106 Waterstop (6 Inch) 36. 000 36. 000
LF 0. 000 0. 00
11. 00000 36. 000 396. 00
1590 601-03050 *Concrete Class D (Wall) 193. 000 193. 000
cY 0. 000 0. 00
720. 00000 193. 000 138, 960. 00
1595 601-40400  Structural Concrete Stain 463. 000 463. 000
SY 0. 000 0. 00
10. 00000 463. 000 4, 630. 00
1600 602-00020 *Reinforcing Steel (Epoxy Coated) 23, 259. 000 23, 259. 000
LB 0. 000 0.00
0. 90000 23, 259. 000 20,933.10
1605 606-10805 *Bridge Rail Type 8 (Special) 189. 000 189. 000
LF 0. 000 0. 00
70. 00000 189. 000 13, 230. 00
CAT 0304 CURRENT AMT $ 533,581.60 % 0.00% 533, 581. 60

CAT NO0305 RET. WALL E-16-CP

1610 206-00000  *Structure Excavation 319. 000 319. 000
cY 0. 000 0. 00
10. 50000 319. 000 3,349.50
1615 206- 00100 *Structure Backfill (Cass 1) 95. 000 76. 000
cY 0. 000 0. 00
23. 50000 76. 000 1, 786. 00
1620 503-00024 *Drilled Caisson (24 Inch) 572. 000 572.000
LF 0. 000 0. 00
130. 00000 572.000 74, 360. 00
1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 43. 400 35. 900
cY 0. 000 0. 00

540. 00000 35. 900 19, 386. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 RET. WALL E-16-CP

1630 514-00000 Pi pe Railing 238. 000 238. 000
LF 0. 000 0.00
85. 00000 238. 000 20, 230. 00
1630 MATERI AL ALLOMNCE Pi pe Railing 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
1635 518-00106 \Waterstop (6 |nch) 15. 000 15. 000
LF 0. 000 0.00
11. 00000 15. 000 165. 00
1640 601-03050 *Concrete Class D (wvall) 95. 200 95. 200
cY 0. 000 0. 00
720. 00000 95. 200 68, 544. 00
1645 601-40400  Structural Concrete Stain 319. 000 319. 000
Sy 0. 000 0.00
10. 00000 319. 000 3,190. 00
1650 602-00020 *Rei nforcing Steel (Epoxy Coated) 12, 302. 000 12, 302. 000
LB 0. 000 0. 00
0. 90000 12, 302. 000 11, 071. 80
1655 606- 10805 *Bridge Rail Type 8 (Special) 240. 000 240. 000
LF 0. 000 0.00
70. 00000 240. 000 16, 800. 00
CAT 0305 CURRENT AMI ¢  223,378.80% 0.00$% 218,882.30

CAT NO0306 RET. WALL E-16-CO

1660 206-00000 *Structure Excavation 342. 000 342.000
cY 0. 000 0. 00
10. 50000 342.000 3,591. 00
1665 206-00100  *Structure Backfill (Class 1) 233. 000 233. 000
cY 0. 000 0. 00
23.50000 233. 000 5,475.50
1670 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0. 00

215. 00000 0. 000 0.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 RET. WALL E-16-CO

1671 514-00000 Pipe Railing 153. 000 153. 000
LF 0. 000 0.00
107. 50000 153. 000 16, 447. 50
1675 518-00106 \Waterstop (6 Inch) 12. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1680 601-03050 *Concrete Class D (Wall) 90. 400 90. 400
cY 0. 000 0. 00
720. 00000 90. 400 65, 088. 00
1685 601-40400  Structural Concrete Stain 228. 000 228. 000
SY 0. 000 0. 00
10. 00000 228. 000 2,280. 00
1690 602-00020 *Reinforcing Steel (Epoxy Coated) 12, 727. 000 12,727.000
LB 0. 000 0.00
0. 90000 12, 727. 000 11, 454. 30
1695 606-10805 *Bridge Rail Type 8 (Special) 182. 000 182. 000
LF 0. 000 0. 00
70. 00000 182. 000 12, 740. 00
CAT 0306 CURRENT AMT $ 117,208.30% 0.00% 117, 076. 30

CAT NO0307 RET. WALL E-16-CU

1700 206-00000 *Structure Excavation 1, 303. 000 1, 303. 000
cY 0. 000 0.00
10. 50000 1, 303. 000 13, 681. 50
1705 206-00100 *Structure Backfill (Cass 1) 1, 046. 000 1, 046. 000
cY 0. 000 0. 00
23. 50000 1, 046. 000 24, 581. 00
1710 514-00200 Pedestrian Railing (Steel) 373. 000 336. 000
LF 0. 000 0.00
215. 00000 336. 000 72, 240. 00
1710 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 37.000
LF 0. 000 0. 00

148. 00000 37. 000 5, 476. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 RET. WALL E-16-CU

1715 518-00106 \Waterstop (6 |nch) 50. 000 44. 000
LF 0. 000 0.00
11. 00000 44.000 484. 00
1720 601-03050 *Concrete Class D (wvall) 412. 000 412. 000
cY 0. 000 0. 00
720. 00000 412. 000 296, 640. 00
1725 601-40400  Structural Concrete Stain 705. 000 317. 000
Sy 0. 000 0.00
10. 00000 317. 000 3,170. 00
1730 602-00020 *Rei nforcing Steel (Epoxy Coated) 52, 649. 000 52, 649. 000
LB 0. 000 0. 00
0. 90000 52, 649. 000 47,384. 10
1735 606- 10805 *Bridge Rail Type 8 (Special) 373. 000 373. 000
LF 0. 000 0.00
70. 00000 373. 000 26, 110. 00
CAT 0307 CURRENT AMI $  496,191.60$ 0.00% 489, 766. 60

CAT NO0308 RET. WALL E-16-CS

1740 206-00000  *Structure Excavation 885. 000 885. 000
cY 0. 000 0. 00
10. 50000 885. 000 9, 292.50
1745 206-00100  *Structure Backfill (Class 1) 320. 000 320. 000
cY 0. 000 0. 00
23.50000 320. 000 7,520. 00
1746 900- 00006 Added Item (Dol lar)/ Price Reduction - Str. Backfill -994. 620 -994. 620
CL 1
( ) DOL 0. 000 0. 00
1. 00000 -994. 620 -994. 62
1750 206-01784 Shoring (Area 4) 0. 000 0. 000
LS 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
1755 503-00024 *Drilled Caisson (24 Inch) 640. 000 640. 000
LF 0. 000 0. 00

130. 00000 640. 000 83, 200. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44

PCN: 17866- BI D ESTI MATE RUN
PRQIECT: STA1281- 012 ESTI MATE NO 0037
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 RET. WALL E-16-CS

1755 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
26.87000 0. 000 0. 00
1760 503-00030 *Drilled Caisson (30 Inch) 196. 000 196. 000
LF 0. 000 0. 00
135. 00000 196. 000 26, 460. 00
1760 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
36. 30000 0. 000 0. 00
1761 900-00007  Added Item (Each)/ Low Clearance Drill (Mbilization) 1. 000 1. 000
EACH 0. 000 0. 00
7,140. 00000 1.000 7,140.00
1762 900- 00005 Added Item (Day)/ Low Cl earance Drill 2.000 2.000
DAY 0. 000 0. 00
4,173. 75000 2.000 8, 347.50
1763 900- 00007 Added Item (Each)/ Caisson Splice Wrk 1. 000 1. 000
EACH 0. 000 0. 00
10, 326. 56000 1.000 10, 326. 56
1765 514-00200 Pedestrian Railing (Steel) 355. 000 249. 000
LF 0. 000 0. 00
215. 00000 249. 000 53, 535. 00
1765 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 106. 000
LF 0. 000 0. 00
148. 00000 106. 000 15, 688. 00
1770 518-00106 \Waterstop (6 Inch) 52.000 52.000
LF 0. 000 0. 00
11. 00000 52. 000 572.00
1775 601- 03050 *Concrete Class D (wvall) 272.000 272.000
cY 0. 000 0. 00
720. 00000 272.000 195, 840. 00
1780 601-40400  Structural Concrete Stain 577. 000 577. 000
Sy 0. 000 0. 00

10. 00000 577.000 5,770.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 45

PCN: 17866- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0037 13:31:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 RET. WALL E-16-CS

1785 602-00020 *Reinforcing Steel (Epoxy Coated) 34, 926. 000 34, 926. 000
LB 0. 000 0. 00
0. 90000 34,926. 000 31, 433. 40
1790 606-10805 *Bridge Rail Type 8 (Special) 356. 000 356. 000
LF 0. 000 0. 00
70. 00000 356. 000 24, 920. 00
CAT 0308 CURRENT AMT $ 486, 152.34 $ 0.00% 479, 050. 34

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1795 620- 00005 Field O fice (Special) 1. 000 1. 000
EACH 0. 000 0.00
95, 000. 00000 1. 000 95, 000. 00
1800 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
1805 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
4,880. 00000 2.000 9, 760. 00
CAT 0400 CURRENT AMI ¢  214,760.00$ 0.00% 214, 760.00

PRQJECT TOTAL CURRENT AMI $25, 368, 553.83 $ 573, 470. 11 $21, 402, 513. 87



